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WAY 2 1 %@ 98-DOE-03726
Mr. Steve Gunderson
RFCA Project Coordinator
Colorado Department of Public Health and Environment
4300 Cherry Creek Drive South

Denver, Colorado 8§0222-1530
Dear Mr. Gunderson:

Pursuant to Part 10, paragraph 126 of the Rocky Flats Cleanup.Agreement (RFCA), this
letter serves to notify the Lead Regulatory Agency of a minor modification to the
Proposed Action Memorandum (PAM) for Building 123.

The 123 PAM as originally written describes a three phase program: demolition of the
building; characterization of the soils in related Individual Hazardous Substance Sites
(IHSS) 121 and 148; and remediation, if necessary, of the soils should any contamination
be found in excess of soil action levels. We are modifying the work scope to delete the
remediation phase from the PAM, deferring this activity to the environmental restoration
program. Once the soils under and around the slab (IHSSs 121 and 148) have been
characterized, we will use that information together with the information concerning the
radiation contamination remaining in the slab to determine the relative rank of the
Building 123 remediation in comparison to other environmental restoration remediation
needs.

In addition, the Fiscal Year 1998 (FY98) RFCA Milestone (M8) reads “complete work
described in PAM for Building 123 and 123S by 9/1/98.” As we have previously agreed,
the original italicized language is not part of the milestone; instead, completing the
actions outlined in the PAM is the key element of compliance. As the modification will
illustrate, these actions include building demolition and IHSS characterization.
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The minor modification to the PAM consists of the changes described in the enclosure.
Please call me with any questions or concerns you have regarding the FY98 RFCA
milestone or the PAM modification

—

Enclosure

cc w/Enc:

T. Rehder. EPA

J. Legare, AMEC, RFFQO
R. Tyler, ERWM, RFFQO
W. Fitch, ERWM, RFFO
R. Disalvo, 6CC, RFFO
~ S. Bell, OCC, RFFO

D: Shelton, K-H

A. Parker, K-H
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CHANGE #1

Section 2.0 PROJECT DESCRIPTION

The project will facilitate the decommissioning efforts at Buildings 123, 113, 114, and
123S; remediation BRAIAGIEIPALIDY of Individual Hazardous Substance Sites (IHSS) 121
and 148; partlal closure of Resource Conservatcon and Recovery Act (RCRA) Unlt 40

will thoroughly examine building removal actwmes mcludmg relocat:on of the building
tenants; removal of furniture, equipment, and excess chemicals; characterization of the
building hazards and potential contamination; and removal of all asbestos-containing
material (ACM).

This change was made to clarify that soil remediation was not part of the scope of this
profect. Charactenzation of under building contamination will be conducted at a
sufficient level to allow this site to be+added to the ER Ranking List.

CHANGE #2

SECTION 2.4.9 Metals

ol ppoat Al Ra YN eEeerbseSamples were collected from selected painted
surfaces in Building 123 and were analyzed for [BERGIBgIeg metals] lead; chromium;
cadmium; and arsenic—te-support-industrial-hygiene-efforts. Site historical knowledge
and recommendations by an accredited inspector were utilized in the sampling process.
Twenty-one (21) samples were collected, and analysis was conducted using Atomic
Absorption Spectroscopy by a third independent party. Alf paints indicated detectable
levels of one or more of the metals. Representativersamples were taken and analyzed

wm—be-aaalyzed usmg the Toxmty Charactenstnc Leachmg Procedure (r CLP) -Sheuld

This section was modified to clarify how painted surfaces containing heavy metals were
characterized as non-hazardous.




CHANGE #3

SECTION 3.0
Phase IV, Characterization and-Remediation of IHSS 121 and 148. This phase
includes the following tasks:

- Sampling the building slab and surroundmg soils according to the Sampling Analysis
Plan.

- Sample analysis.

- Developing a remediation-plan i

sampling.

This change was made fo clarify that soil remediation was not part of the scope of this
project. Characterization of under building contamination will be conducted af a
sufficient level to allow this site to be added to the ER Ranking List.

CHANGE #4
SECTION 3.0

All building utilities and associated facility safety systems will be disconnected prior to
commencement of building demolition. The active process waste piping system in
Building 123 (a component of RCRA Unit 40) will undergo closure according to State
approved RCRA Closure Plan. The building will be safely dismantled and the resulting
debris and waste will be properly characterized and disposed at appropriate off-site
facilities. In addition, soil sampling beneath and adjacent to the building will be
conducted using the methods described in a Sampling and Analysis Plan (SAP)
' prepared for this pro;ect 111e SAP wxll be submltted to CDPHE at least 45 days pnor to

conducted DYERTR SeEianEs

This change was made (o clarify that soil remediation was not part of the scope of this
project. Charactenization of under building contamination will be conducted at a
“sufficient level to allow this site to be added to the ER Ranking List.

CHANGE #5
for purposes of clarification the following Section numbers were added: 3.1.2.1;
3.1.2.2; 3.1.3.1; and 3.1.3.2.
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CHANGE #6
SECTION 3.1.2.2
BYE2®2 Soil Characterization

Soil characterization will include sampling and analysis of soil beneath and surrounding
Building 123. Following removal of the building superstructure, samples will be collected
through the slab to-deternine-need-forsoilremediation -%?}ﬂ‘jgﬁmmn;ﬂ f
A SAP will be wntten to gmde charactenzatlon actnvxtles in these areaS—Ihe-SAP-wm-be

)7 oVl 'lhe SAP will mcorporate a revnew of existing records
to establish the locatlon of potentlal(y contammated areas and to define samphng
protocol. : ¥ S
REQ:Sst&&e&sa!—Appkea&ms-Gmp Current plannmg xndlcates a need for

approximately-fifty{50) soil samples from beneath m the slab of Buuldmg 123 and
from areas surroundmg underground OPWLs Samples [6CalioRs wxll be esign

i Hine: iwitBiBHIding Samples wm be analyzed for volatlle organic
compounds (VOCS) Target Analyte Llst (T AL) metals, radionuclides, and nitrates. Data
quality requirements supporting the analysis effort will conform to criteria established in
Guidance for the Data Quality Objective Process, EPA QAIG-4 (EPA 1994).

The reasons for these modifications are:

- Toremove any linkage between the development and approval of the SAP and the
-awarding of the decommissioning contract. The SAP has to be approved by CDPHE
as required by RFCA and the approval letter for the 123 PAM. There is no need for
any further linkage; and :

» Specific details of the SAP should not be incorporated into the- PAM but left to the
review and approval of COPHE regarding that specific document. Therefore,
specific details regarding the SAP have been removed. :



CHANGE #7
SECTION 3.1.2.3
3EE2K8 OPWL Characterization

" A plan for partial closure of RCRA Unit 40 will be written to characterize and manage all

active OPWLs associated with Building 123, as all abandoned lines were properly
decommissioned prior to implementation of RCRA regulatlons Charactenzatlon wxll
mclude ﬂushmg the acuve lmes w*th—ﬂﬂse—wate; _ i)

These modifications were made to ensure consistency with the RCRA Closure Plan for
the partial closure of RCRA Unit 40. In addition, these changes were made to clarify
that soil remediation was not part of the scope of this project. Characterization of under
building contamination will be conducted at a sufficient level to allow this site to be
added to the ER Ranking List.

CHANGE #8
SECTION 3.1.3.2




This change was made to clarify that soil remediation was not part of the scope of this
project. Characterization of under building contamination will be conducted at a
sufficient level to allow this site to be added to the ER Ranking List.

CHANGE #9
SECT(ON 3 1 3 3

AP

Ter H actton levels R
Sl “‘s‘(‘xj active I‘ nes will be foamed and capped in plaoe




This modification was made to be consistent with the RCRA Closure Plan for the unit
and clarify that if contamination was found in excess of TIER Il standards that the
operator had two options: Defer to ER; or Repeat the decontamination process as
described in the closure plan.

CHANGE #10

SECTION 3.4
3.4  WASTE MANAGEMENT

A Waste Management Plan will be developed for the project to define waste
management activities. Estimates of waste volume indicate that decontamination,
dismantlement, and decommissioning of Building 123-ard-theremediation-of
surrounding-areas will generate fess than 300 cubic yards  (cu yd®) of rubble aad
contaminated-soil. The waste will be designated as LLW, LLM, hazardous, or industrial
waste and will be managed in accordance with State and Federal regulations by
properly trained personnel. :

This change was made to clafify that soil remediation was not part of the scope of this
project. Characterization of under building contamination will be conducted at a
sufficient level fo allow this site to be added to the ER Ranking List. -

CHANGE #11

SECTION 4.1.1
411 Proposed Action

The proposed action is the Decommissioning and Demolition (D&D) of Building 423
including-siteremediation. D&D activities-and-siteremediation are to follow a project-
specific plan approved by DOE and CDPHE. Activities would generally consist of site
and facility characterization, decontamination, dismantlement, SRGAVASICIdSPOSINON.

and-remediation-of-any-contaminated-soil-and-pipelines. All hazardous, LLW and LLM

generated by D&D activities would be transported to an appropriate offsite facility for
disposal. The objective of the proposed action is to obtain from DOE and COPHE a
timely release of the site for unrestricted use.

(Two paragraphs for which there are no changes have been omitted.)
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This change was made fo clarify that soil remediation was not part of the scope of this
project. Charactenization of under building contamination will be conducted at a
sufficient level to allow this site to be added to the ER Ranking List.



CHANGE #12

APPENDIX B SUMMARY OF WASTE MANAGEMENT PLAN

Estimated generation volumes incorporated into Building 123's Waste Management
Plan (June 1997) may differ from those volumes used in this summary. Variations are
due to completion of additional characterization and selection of waste management

options.
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ASBESTOS NON-RAD

4

oL

Gray 55 gallon drums '

FdabEertﬂeman Hills

Friable or strong tight boxes; through Chem Waste
Non-friable friable 6 mm plastic Contract

double bagged; crate, Non-friable- U.S.A.

roli-off, B666 or outside | Waste, Erie Co.
ASBESTOS RAD White 55 gallon drums Nevada Test Site (NTS)
Friable or boxes; 6 mm plastic
Non-friable double bagged or

strong tight

boxes/crates;

B664 or B644 Cargo

Containers

PCBs NON-RAD
baltasts non-leaking

Black and yellow drum
with a plastic liner
Building 666

Chem Waste contract
to Rollins Inc. at
Deerpark, Tx.

<tlcuyd. Thissum isa
total of all PCB categories.
Until the ballasts are .
removed, it is impossible
to categorize this waste
stream cofrectly.

PCBs NON-RAD
leaking ballasts and all

Black and yellow drum
with plastic liner;

Chem Waste contract
to Rollins Inc. at

Totaled in PCB NON-RAD
category

other regulated PCBs document on traveler if | Deerpark, Tx.
{articles, etc.) TSCA regulated.
Building 666 _
PCBs RAD White drum with a Oak Ridge Totaled in PCB NON-RAD
ballasts, non-leaking plastic liner category
(LLW only, not TSCA B666
reqgulated)
Hazardous Waste Black and white drum Chem Waste Contract <1cuyd
NON-RAD tubes crushed on-site

fluorescent tubes
Solvents, Paints, lead,
chemicals, metals

123S or RCRA Unit 1

PCBs RAD

Leaking ballasts and all
other rad contaminated
(LLW) and TSCA
regulated wastes

White drum with a
plastic liner
B666

Oak Ridge

Totaled in PCB NON-RAD
category
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Hazardous waste Process waste system, | Managed onsite in a 600-gallens
rinsate (rad and non- wastewater treatment 5004gallons
rad) unit (building 374)
This waste stream will
be generated during
RCRA closure of part of
RCRA Unit 40.
Mixed Wastes RAD White 55 galion drum Non homogeneous 25-cu-yds
LLMW does not have a | Enviresare-cantakesolids
Non-homogeneous 904A or Unit 14 or Unit | designated disposal site | and-fiquids-{ron-organics)

Homogeneous

15A in Building 906

at this time
Homogeneous

Oak Ridge LLM and LL
solvents

Envirocare, Utah

Low Level Waste
plaster, wall materials,
windows, panels,

White drum or white
boxes or full size
wooden crates

Nevada Test Site

cement, etc. complying with WO 875

1100 or

WO 4034

B664 Cargo Containers

or B440 Cargo

- Containers
Sanitary or Industrial Rolloffs either 20 or 30 ; U.S.A. Waste, Erie, 150-euyds
Waste NON-RAD yard roli offs Colorado
SHODF

PU&D materials and Not regulated under Per PU&D; or 500 cu yds
processed RCRA Scrap | RCRA ffile systems, Per RF contract
Metal destined for cabinets, shelves,
reclamation desks, fumes hoods,
NON-RAD muffler furnaces, lab

benches, efc.]
Processed RCRA White box and/or No contract yet in GharasterAzation-net
Scrap Metal destined container place. Options include | complete—~estimate
for reclamation SEG and MSC. No uhavailable-
RAD shipments will be made

untit a contract is in &vai

place with a K-H
approved vendor.

In the event a waste stream, not identified in this summary, is generated by this project
and the waste stream has the potential of impacting human health or the environment,
then RMRS or its subcontractor is required to immediately notify Kaiser-Hill's

Environmental Compliance.




Modifications to APPENDIX B were made to more accurately reflect actual waste
generation volumes.



